

LIAO RIVER UNDER AN INTERNATIONAL ORGANIZATION.

By Bunkichi Okazaki, Dr. Eg., Member

Synopsis.

as line "A" about 14 miles long in order to explain what has been done and is to be done under the said Board which have been carried out by the international organization together with the details and stipulations of the new cutting known October number 1921 of this journal. In the present issue a short historical summary of the recent river improvement works since 1920 and his new proposal for improving the river was adopted by the Liao River Conservancy Board as was stated in the The Upper Liao River Conservancy works are under charge of Dr. B. Okazaki, the Engineer-in-Chief, who studied the river

international organization viz. the Liao River Conservancy Board have been introduced before the Members of the China in the October number 1921 of this journal. In that article what are being done or contemplated under the It was on the request of the Society that actuated the author to write an article concerning the Liao River in

reverting as much water as possible to Liao proper together with a short historical summary before the Society, proper (vide plan No. 1 and 2). And the author now intends to lay this new plan which is a drastic measure for meaning three forks river that is the point where "Hun-ho" (渾河) and "Tai-tzu-ho" (太子河) join the Liao river point of escape of the Liao proper into what we call "Shwang-tai-tzu" (双台子) channel and "San-chia-ho" (三人河) operation in the worst pass about 24 miles long of the present Liao located between "Tan-chia-wo-pu" (唐家窩舖) the back as much water as possible to Liao proper which have been going on for the last few years that is the dredging Since then a new enterprise was planned besides continuing to do temporary works of urgent necessity for taking

the Liao River Conservancy planned some years ago to construct an overflow masonry dam all across the Shwang-tai-The late Mr. Hughes, M. Am. S. C. E. Chief Engineer to the "Fen-tien" Gov. (奉天省) and additionally to LIAO RIVER UNDER AN INTERNATIONAL ORGANIZATION

opposition of the local peoples concerned towards the latter stage of the work in the shape of suspension of the work by of the junks sailing in the said channel. These works were, however, made targets of criticisms and incurred a stout there-by intended to dam up the water level to a certain height, letting surplus water flow into "Shwang-tai-tzu" (X tzu channel at "Lian-chia-wo-pu" (冷家窩舖) a little below the point of diversion at "Tan-chia-wo-pu" (唐家窩舖). compelled to give up the resumption of the construction oned and the late Mr. Hughes even in the capacity of Chief Engineer to the Fen-tien Government (奉天省) was have connived at the opposition raised by the people as may be evidenced from the fact that the dam work was wholly abandfinally culminated in the destruction of part of its construction. The Chinese authorities concerned at that time seemed to 台子) channel over the dam. The late Engineer seemed not to have planned the construction of a lock to the benefit force of arms. To complete the catalogue of evils, the excitement by which the peoples along the channel were driven

dredging the said worst pass of the main stream, quite independently of the remaining work at "Tan-chia-wo-pu". be as follows: Thus the dredging operation has continued up to the present as above stated. Consequently he changed the plan so as to attack the problem in another way and adopted the method of The reasons of opposition were said to

taking away of a greater volume of water to the Liao might deal a telling blow to the irrigation enterprises then lock in parallel to the dam construction might cause a fatal blow to the navigation in Shwang-tai-tzu channel; (3) the established along the lower Shwang-tai-tzu (1) The work of damming up the river may give bad effect upon the upper reach in case of flood; (2) lack of

to meet the request of the Board and the latter decided to adopt the plan of new cutting in what we call "line A" prove to be a radical measure of relief to the difficulty in question. The Engineer-in-Chief prepared 3 alternative plaus at the end of 1921 worst pass to silt up to an undisdainable extent the Board decided at the end of 1920 to instruct the Engineer-in-By seeing that the said dredging which is only a temporizing measure to fight against the natural tendency of the Upper Liao River Conservancy to make close investigation about proposing a new scheme which might

齡

VEW SCHEME

the latter navigation being mainly to depend upon tide in the reach below the lock. tion in general, at the same time facilitating the junk navigation existing in the Shwang-tai-tzu channel through the lock; much water of both high and low water to Liao as possible for the benefit of the regime of the lower river and naviga-道橋) in the Shwang-tai-tzu channel and to make a new cut along "line A" from Erh-tao-chiao to Chia-shen-tzu in the Liao river (see plan 1 & 2) 13.8 miles long in order to regulate the flow of Shwang-tai-tzu channel and to revert as the new scheme adopted by the Board it is contemplated to build a weir and lock at "Erh-tao-chiao" (

capacity for taking in flood water and at the same time to make the embankments as stable as possible. The zone of in the two new embankments on both sides of the cut 800 ft. apart from inside to inside so as to provide an ample and recently the petition from local people was received through "Tao-yin-yamen" (道伊衞門) urging the local wishes untill the riparian owners closed the breach. for removal of cemetries, houses and all other objectives existing upon the said area 12,371. 47 mou (1 mou = 0.14945 acre) was purchased at the total cost of S. C. 474,483.60 including the compensation land included between the new embankments inclusive that is about 13.8 miles long and 1,100 ft. wide and amounts for opening of this new cut as early as possible. Under the new scheme the excavated spoil is to be totally embodied levee along the left bank of the Shwang-tai-tzu channel in case of the flood of 1915 and remained as temporary river The line of new cutting follows generally the old river beds which were formed as the result of breach of the By this new plan of cutting the river course is shortened about 7 miles

| Height of the top of embankments | Distance between insides of new embankments800 ft. | Side slopes 1:2 | Depth below low water level | Bottom width | Total length |
|----------------------------------|--|-----------------|-----------------------------|--------------|--------------|
| he highes | 800 ft | 1 : 2 | 10 ft. | 90 ft | 73,660 ft |
| t known flood mark. | | | (see Plan No. 3 & 4) | | |

Shwang-tai-tzu channel, of total flood water of 50,000 cub. ft. per sec. at Tan-chia-wo-pu as calculated by us in case chiao in summer 1921, out of the calculated total flood discharge the assumed slope of I/10,000 approximately when the flood is at II7.3 ft. that is the highest flood mark at Erh-taoof water at the depth of 10 ft. for the assumed slope of 1/9,000 approximately and flood dischrge of 14,000 cub. ft., for the said flood channel capacity provided with the above dimensions will be able to take back 3,000 cub. ft. per second of 30,000 cub. æ per sec. which is a share to

tractors. The earth work of cutting which amounts to about 4,728,800 cub. yards is now advertized for the notice Further details may be seen in the following Stipulations and Plans of Con-

The matter regarding the execution of the Shwang-tai-tzu weir and lock as above stated is under way

GENERAL STIPULATIONS AS TO WORK.

works, as well as to the contract or specified works, excepting in cases where it is otherwise stated materials described may be used, and which stipulations are intended to apply to the extra or unspecified General Stipulations which are to apply to the whole of the works, wherein the workmanship and

any diminution shall arise in any of the quantities of excavation of any kind, or other material and matter, the difference be charged to the Contractor at the rate specified in the Detailed List of Quantities and Prices, and no claim by for loss of profit will be allowed or paid arise, will be paid for according to the rate specified in the Detailed List of Quantities and Prices, and if 'n The increase in the quantity of excavation of any kind, or other matter and material which may

from any responsibility as to the sufficiency of such works or materials, and he must bear all risk in connection there-Materials. Temporary and must submit drawings of any proposed temporary constructions for the Engineer-in-Chief's approval before they are erected and brought into use upon the works, but such approval shall not exempt the Contractor The Contractor shall provide and fix, at his own cost, all temporary work and materials,

mensions in English Feet) tion (All di-General Loca during the execution of the works, or any machinery for excavating or embanking, provided that the sites for such erections are obtained by the Contractor with the consent of the parties concerned The Contractor will have full permission to erect any temporary houses, offices, etc., necessary

Contract Plan is a key plan shewing the site of Cutting The Cutting extends for an approximate distance of 73,660 English feet as shewn on Plan Nos. 1, 2 & 4.

ments nature and details of curves and general details of the country plotted to a scale of 1 to 6,000 Contract Flan No. 2. is a survey along the whole length of the proposed cutting showing the centre line outside side lines of embank-

Contrac Plant is a longitudinal Section along the centre line of the cutting. embankments in feet. Cross Sectional Area of cut at 100 feet intervals in English Square feet This plan also shews Height of level of

Depth of cut below ground level at 100 feet intervals at centre and sides of cut.

Ground level at centre line.

Location of centre line.

Distance in English feet

Contract Plan is a Standard Cross Section of cut shewing full details of cutting and embankments The Cutting is as under:-

Botton width 90 feet.

Side slopes I vertical to 2 horizontal.

Width to top of embankments varies from 37 ft. to 75 ft.

Distance inside top to inside top of embankments 800 feet,

All side slopes of embankments I vertical to 2 horizontal

The cut and levee (embankments) shall be in strict conformity with this Plan.

of the cutting and which can be seen at the office of the Engineer-in-Chief The successful or other Contractor is also at liberty to examine and copy 778 Cross Sections taken along the line

no responsibility as stated in the Specification. The Board whilst believing all, details of these surveys etc. as shewn on these plans to be accurate yet accepts

- Survey Marks not to be mov-ed interfered with without the consent of the Engineer-in-Chief or his Assistant. 6 Stakes or survey marks of all and any description shall not be removed or moved or in any way
- or plough to a depth of 9 inches foundations, roots etc. and other materials detrimental to the work and shall be thoroughly broken up with a spade PREPARATION OF GROUND. The base of the levee (embankments) shall be cleared of all vegetation

All trees or stumps within three feet of the base shall be grubbed, cut by the roots, and removed

embankment, unlese direction are given otherwise, all earth is to be procured from the cut, and the spoil excavated from the cut is to be totally embodied in the 2 embankments 800 ft. apart inside top to inside top. No earth is to be taken from to 2 horizontal and eight feet on the land side, the slope of the side of the excavation nearest the levee not to be steeper than one vertical below the natural surface of the ground nearer the base of the levee (embankments) than twenty feet on the river side EMBANKMENTS. Clean earth, free from vegetation and other foreign matter, will be used in constructing the

least one foot thick and finished by striking with a wood plank hammer be trampled or rammed in layers of one ft. thick. Side slopes one vertical to two hase shall be made of clean loam at Building one side or the centre of the work in advance of the other parts will not be allowed.

completion of the new embankments, at the expense of the Contractor All old embankments existing between the new ones shall be razed and leveled to the ground surface after the

All old ditches, creeks etc. existing between the line of the 2 embankments shall be filled in at the Contractor's

expense

- cent of the height of the levee shall be built to a gross height exceeding the final or net height as shewn on Plan No. 4 by ten per SHRINKAGE AND SETTLEMENT. To provide for shrinkage or settling, all parts of the crown and
- expense of the Contractor TENPORARY WORKING DRAIN. Temporary drains shall be dug and maintained where required at the
- SPOIL AND FLUSHING. No spoil will be allowed to remain between the levees. Scouring by hydraulic

flushing is prohibited.

the Engineer-in-Chief later. The Contractor must allow a price per fang in his Schedule of Prices Permanent draditches at one or both sides of the embankments. 12. Before, during or after the completion of the works it may be found necessary to cut drainage These will, if required, be set out and dimensioned by

be done through an "ARMCO" corrugated Culvert 30" diameter and fitted at the River side with a "Calco" Automatic Whenever it becomes necessary for the drainage to be passed under the embankments this shall

For 30" "CALCO" Automatic Drainage gates allow S. Tls. 90.00 each C. I. F. Newchwang For 30" "ARMCO" Culverts Contractor should allow Shanghai Taele 6.95 per lineal foor C. I. F. Newchwang

Crossings of ramps covered with a corduroy road must be built at the Contractor's expense 14. Where required by the Engineer-in-Chief road crossings over the levees (embankments) consisting

Temporary bridges. Ę Temporary bridges over the cut will be built by the Contractor as required by the Engineer-in

Engineer-in-Chief In the latter case the Contractor must provide for through drainage at his own expense to the satisfaction of the These may consist of timber trestle bridges or be formed by means of that portion of the cut not being excavated

sibility to maintain all such crossings grade steeper than I vertical to 7 horizontal with side slopes not steeper than I to I. It is the Contractors respon-All Crossings must be of sufficient width for a single truck and of requisite strength. The ramps shall not have

camps, temporary structures, or other deoris left as shewn on Plan No. 4 absolutely free from all obstructions either temporary or permanent, spoil 16 On the completion of the work the whole length and width between the embankments is to be

Chinese Medical Authorities and proper lat ines constructed and in case of an epidemic he must comply with the requirements of the The Contractor is responsible that effective sanitary precautions are taken in and about his camps

說報告 IIAO RIVER UNDER AN INTERMATIONAL ORGANIZATION

Price for act. cut and embodied equally in the two embankments, one on either side as shewn on Plan No. 4. No 19. The price for all excavation shall be per fang of 110.872 English Cubic feet excavated from the The prices of all excavation shall be based on one Chinese fang of 110.872 English Cubic feet.

divided into 8 Sections viz:-20. In order to fascilitate estimating the quantity of excavation the whole length of the proposed cut has been extras will be allowed for conveying or tamping this spoil into the embankments.

length and quantity of earthwork in these Sections. Nos. A. B. C. D. E. F. G. Ц These are shewn on contract Plan No. 3. The following is the approximate


EARTH WORK LIST.


| | Н | G | נדי | ਸ | D | С | ᅜ | A | SECTION |
|----------------------------------|------------------|------------------|------------------|------------------|------------------|------------------|-----------------|-----------------------|------------------------------|
| | 65,700 ,, 72,655 | 58,900 ,, 65,700 | 53,100 ,, 58,900 | 45,300 ,, 53,100 | 38,500 ,, 45,300 | 19,000 ,, 38,500 | 9,000 ,, 19,000 | 1t. -300 to +9,000 | SURVEY ECTION |
| 74,071.6 Total | 6,955 | 6,800 | 6,700 | 7,800 | 6,800 | 19,716.6 | 10,100 | _{9,300} | LENGTH |
| 74,071.6 Total 1,182,244.4 Fangs | 103,897.6 | 102,492.7 | 101,732.3 | 121,100.6 | 106,145.7 | 295,848.4 | 175,225.9 | fang. 175,801.2 | EARTH WORK TO BE EXCAVATED . |

Remark:— 110.872 Cub. ft. = 1 fang.

The Board whilst believing the above figures to be correct accepts no responsibility as to their accuracy.

- THE END -





(土木母會膝第九卷黛四號附屬)



LONGITUDINAL SECTION

OF 'A' LINE FROM SHWANGTAITZU CHANNEL AT ARHTAOCHIAO

TO LIAO HO AT CHIASHENTZU.

SCALE OF VERTICAL [/ 200

- MORIZONTAL / / 40.000.

